Attachment 3
Schedule of Activities in the Five Watersheds

Item 174 -- December 2003

Watershed Task Category Dates: Assigned Due Revised-Due Completed
Elk River Time Schedule Order Not Recommended 05-Dec-02
Cease and Desist Order Not Recommended 05-Dec-02
Monitoring - TMDL (Pacific Lumber) Board Order 01-Aug-02
Monitoring - TMDL (Simpson Resource Mngt Co.) Cooperative Program 12-Nov-02
Technical Report Request/Restoration Feasibility Alternatives EO Order 12-Jun-02 21-Jun-02 21-Jun-02
CAO/Watershed Restoration Plan, Elk River EO Order 24-Jul-02 01-Aug-02 01-Aug-02
WDRs, Annual Revision, Elk River Board Order 01-Sep-02 07-Nov-02 24-Jan-03 24-Jan-03
CAO, Elk River Report Review 05-Aug-02 14-Mar-03 01-May-03
TMDL, Elk River TMDL Drafting 23-Mar-02 01-Aug-03 01-Mar-04
CAO Workplan, Elk River Workplan approval 20-Mar-03 15-Oct-03
WDRs, Elk River WDR Implementation 07-Nov-02 07-Nov-07 24-Jan-08
Freshwater Creek Time Schedule Order Not Recommended 05-Dec-02
MRP THP 201, Freshwater Creek (Pacific Lumber) Cooperative Program 10-Sep-02
Monitoring - TMDL (Pacific Lumber) Cooperative Program 15-Oct-02
MRP THP 027, Ryan Creek (Simpson Resource Mngt Co.) Cooperative Program 22-Nov-02
Monitoring - TMDL (Simpson Resource Mngt Co.) Board Order 23-Dec-02
Technical Report Request/Restoration Feasibility Altematives EO Order 05-Dec-02 13-Dec-02 06-Jan-03
Technical Coordinating Meeting, Freshwater Creek Meeting 05-Dec-02 27-Jan-03 20-Mar-03
' CAO/Watershed Restoration Plan, Freshwater Creek Potential Order 05-Dec-02 10-Feb-03 01-May-03
WDRs, Freshwater Creek WDR Drafting 05-Dec-02 27-Feb-03 27-Feb-03
MRP THP 027, Ryan Creek (Simpson Resource Mngt Co.) MRP Implementation 10-Oct-02 01-Aug-03
TMDL, Freshwater Creek TMDL Drafting 23-Mar-02 01-Aug-03 01-Mar-04
MRP THP 201, Freshwater Creek (Pacific Lumber) MRP Implementation 10-Sep-02 02-Aug-04
WDRs, Freshwater Creek WDR Implementation 27-Feb-03 27-Feb-08
Bear Creek Waste Discharge Requirements/Waiver Not Recommended 05-Dec-02
Report of Waste Discharge Request Not Recommended 05-Dec-02
Monitoring - WDRs Not Recommended 05-Dec-02
Cease and Desist Order Not Recommended 05-Dec-02
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Bear Creek Time Schedule Order Not Recommended 05-Dec-02
Technical Report Request/Restoration Feasibility Alternatives EO Order 05-Dec-02 23-Jan-03 15-Apr-03 31-Jan-03
Technical Coordinating Meeting, Bear Creek Meeting 05-Dec-02 10-Mar-03 19-May-03 17-Nov-03
CAO/Watershed Restoration Plan, Bear Creek Potential Order 05-Dec-02 24-Mar-03 02-Jun-03
Monitoring - THP, Bear Creek Not Recommended 05-Dec-02 01-Jul-03
Monitoring - Trend, Bear Creek Drafted, sent to PL 05-Dec-02 01-Jul-03 07-Nov-03
TMDL, Bear Creek TMDL Drafting 23-Mar-02 31-Dec-05
Jordan Creek Report of Waste Discharge Request Not Recommended 05-Dec-02
Monitoring - WDRs Not Recommended 05-Dec-02
Waste Discharge Requirements/Waiver Not Recommended 05-Dec-02
Time Schedule Order Not Recommended 05-Dec-02
Technical Report Request/Restoration Feasibility Alternatives EO Order 05-Dec-02 03-Mar-03 02-May-03
Technical Coordinating Meeting, Jordan Creek Meeting 05-Dec-02 17-Apr-03 16-Jun-03
CAO/Watershed Restoration Plan, Jordan Creek Potential Order 05-Dec-02 01-May-03 30-Jun-03
Monitoring - THP, Jordan Creek Not Recommended 05-Dec-02 01-Jul-03
Monitoring - Trend, Jordan Creek Drafted, sent to PL 05-Dec-02 01-Jul-03 07-Nov-03
TMDL, Jordan Creek TMDL Drafting 23-Mar-02 31-Dec-05
Stitz Creek Time Schedule Order Not Recommended 05-Dec-02
Monitoring - WDRs Not Recommended 05-Dec-02
Waste Discharge Requirements/Waiver Not Recommended 05-Dec-02
Report of Waste Discharge Request Not Recommended 05-Dec-02
' Technical Report Request/Restoration Feasibility Alternatives EO Order 05-Dec-02 02-May-03
' Technical Coordinating Meeting, Stitz Creek Meeting 05-Dec-02 16-Jun-03
CAO/Watershed Restoration Plan, Stitz Creek Potential Order 05-Dec-02 30-Jun-03
Monitoring - THP, Stitz Creek Not Recommended 05-Dec-02 01-Jul-03
Monitoring - Trend, Stitz Creek Drafted, sent to PL 05-Dec-02 01-Jul-03 07-Nov-03
TMDL, Stitz Creek TMDL Drafting 23-Mar-02 31-Dec-05
Five Watersheds Technical Information Request Five Motions 24-Jan-03 01-Mar-03 26-Mar-03
Engage working group for P-11 & TOR. Five Motions 24-Jan-03 27-Mar-03 20-Feb-03
Sensitive Watershed Nomination - Elk River Five Motions 24-Jan-03 27-Mar-03 15-May-03 27-Aug-03
Collaborate wth HCP signatory agencies Five Motions 24-Jan-03 31-Dec-03
GIS assistance and training by Panel Five Motions 24-Jan-03 31-Dec-03
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